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CCR No. 97-0780A Logged Date 5/15/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ | |Affected Release B Change Class ||

Title (description). New CLS L4s Requirements and Modifications for BO validation .

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or |ink modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RBRs); ‘unverified 'for verification
status (L4s) ; and “approved ~ for L4 status. Data reflects RTM 4/18/97.

Revision A removes S-CLS-13560, -10215, -10886, -13495, and S-CLS-13865 with their corresponding linkage ; splits
%CLZ‘IS_)%-MOOO in to two requirements and provides additional linkage for them; and modifies S-CLS-13480 and S-CLS-

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o []
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontract [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Sholeh Arshadi (signed) Sholeh Arshadi 5/13/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward J. Nicosia for Farzad Davarya 5/13/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/15/97
Signature Date
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